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DOCKETED
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Utilities Division [Tiii::: . Xm :}j
DATE: April 2, 2008 I LA
RE: NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE

WATER COMPANY - MOTION FOR EXTENSION OF TIME TO COMPLY
(DOCKET NOS. W-20453A-06-0247, W-20454A-06-0248, W-20453A-06-0251,
W-20454A-06-0251, W-01646A-06-0251, W-01868A-06-0251, W-02235A-06-0251,
W-02316A-06-0251, W-02230A-06-0251, W-01629A-06-0251, W-02240A-06-0251)

In Decision No. 68826, dated June 29, 2006, the Arizona Corporation Commission
(‘A.C.C.” or “Commission”) approved the joint application of Northern Sunrise Water
Company and Southern Sunrise Water Company (“NSWC”, “SSWC” or collectively, “The
Companies”) for a Certificate of Convenience and Necessity (“CC&N”) to provide water utility
service in Cochise County as well as the sale and transfer of water utility assets and
cancellation of the CC&Ns of the McLain Systems.

On May 30, 2007, the Companies filed a Motion for extension of time to comply to
complete system improvements until February 19, 2008, and to file a rate case no later than
December 31, 2008 utilizing a June 30, 2008 test year. By Procedural Order dated August 16,
2007, the motion was granted.

On February 14, 2008, the Companies again filed a Motion for extension of time to
comply with the following;:

“Complete Improvements to the Mustang, Crystal and Miracle Valley
Water Systems should be extended to May 30, 2008

“Complete Improvements to the Sierra Sunset and Coronado Estates
Water Systems should be extended to December 31, 2008”

“File General Rate Applications by April 1, 2009, employing a Test-
Year ending December 31, 2008”

In its application, the Companies state that they have encountered unanticipated delays of
approximately six (6) to eight (8) weeks in the permitting process for improvements to the
Mustang, Crystal and Miracle Valley water systems due to an administrative backlog at Cochise
County. Staff contacted the Companies legal counsel and verified that May 30, 2008, would be a
sufficient time frame for completion.
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The Companies indicate that the work required for the Sierra Sunset and Coronado
Estates water systems depends upon a joint venture with the Babocomari Group. However, the
construction project is currently being held up by internal issues with this Group. The
Companies state that “in the event some written agreement is not reached with the Babocomari
group within the next ninety (90) days, the Companies would be prepared to proceed with a
different system improvement design, albeit at an increased cost.” The Companies request an
extension of time to comply until December 31, 2008.

Because of the delays preventing them from completing the facility improvements of the
water systems, the Companies request an extension of time to file the rate case applications to

April 1, 2009, using a test-year ending December 31, 2008.

Staff has no objection to the Companies request for an extension of time to complete the
system improvements and the Commission ordered rate case requirement.

EGJ:KDB:lhm
Originator: Kimberly D. Battista

Attachment
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Mr. Johnny McLain
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Sierra Vista, Arizona 85636

Mr. Christopher K. Kempley
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PHOENIX

" Attorneys for Northern Sunrise Water Company )

N ! [ ) 0000081788
RECEIVED:
FENNEMORE CRAIG, P.C. . : 20
A Professional ((Il\;arpgiratéon.) P FEB U P 2
Jay L. Shapiro (No. 014650 Arizona Corporation Commi
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3003 Nosth Cental Avenue . DOCKET CONTROL DOCKETED
Suite 2600
Phoenix, Arizona 85012 FEB 14 2008

Telephone (602) 916-5000

DOCKETEL Y Q“\\/

and Southern Sunrise Water Company X

BEFORE THE ARIZONA CORPORATION COMMISSION

IN THE MATTER OF THE APPLICATION OF DOCKET NO. W-20453A-06-0247
NORTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
SERVICE IN COCHISE COUNTY, ARIZONA.

IN THE MATTER OF THE APPLICATION OF DOCKET NO. W-20454A-06-0248
SOUTHERN SUNRISE WATER COMPANY FOR A
CERTIFICATE OF CONVENIENCE AND
NECESSITY TO PROVIDE WATER UTILITY
SERVICE IN COCHISE COUNTY, ARIZONA.

IN THE MATTER OF THE JOINT APPLICATION | DOCKET NOS. W-20453A-06-0251

OF NORTHERN SUNRISE WATER COMPANY W-20454A-06-0251
AND SOUTHERN SUNRISE WATER COMPANY W-01646A-06-0251
FOR THE APPROVAL OF SALE AND TRANSFER W-01868A-06-0251
OF WATER UTILITY ASSETS, AND W-02235A-06-0251
CANCELLATION OF CERTIFICATES OF W-02316A-06-0251
CONVENIENCE AND NECESSITY, FOR W-02230A-06-0251
MIRACLE VALLEY WATER CON[PANY W-01629A-06-0251
COCHISE WATER COMPANY, HORSESHOE - W-02240A-06-0251
RANCH WATER COMPANY, CRYSTAL WATER

COMPANY, MUSTANG WATER COMPANY, MOTION FOR EXTENSION OF

CORONADO ESTATES WATER COMPANY, AND | TIME TO COMPLY WITH
SIERRA SUNSET WATER COMPANY, LOCATED | DECISION NO. 68826
IN COCHISE COUNTY, ARIZONA.

Northern Sunrise Water Company (“Northem Sunrise”) and Southern Sunrise Water
Company (“Southern Sunrise”) (“Applicants”) hereby submit this Motion for an Extension of

Time to Comply with Decision No. 68826 (June 29, 2006) in the above-captioned matter.
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BACKGROUND

Decision No. 68826 required Af)plicants to complete certain improvements (referenced in
Exhibit B to the Decision) to water systems purchased through bankruptcy proceedings for
Miracle Valley Water Company (“Miracle Valley”), Cochise Water Company (“Cochise”),
Horseshoe Ranch Water Company (“Horseshoe Ranch™), Mustang Water Company
(“Mustang”), Crystal Water Company (“Crystal”), Coronado Estates Water Company
(“Coronado Estates”), and Sierra Sunset Water Company (“Sierra Sunset”)! by August 25, 2007.
Decision No. 68826 at Ordering Paragraph §21. In addition, the Commission simultaneously
amended Decision No. 68667 (April 20, 2006) to allow Applicants to file a general rate
application using a calendar test year ending December 31, 2007. Id. at Ordering Paragraph
1 10.

In Decision No. 68826, the Commission concluded that “If there is good cause, [Northern

Sunrise and Southern Sunrise], may file a request for extension of time to complete the

referenced improvements. Any such requests for extension of time shall detail the good cause

and be submitted no later than June 30, 2007.” Id. at Ordering Paragraph §21. On
May 30, 2007 Applicants filed a motion to extend the deadline to: 1) February 19, 2008 for
completing the system improvements; 2) June 30, 2008 to use as a test year ending; and 3)
December 31, 2008 to file rate applications. -Staff had no objection to Applicants’ extension
requests. By Procedural Order dated August 16, 2007 Applicants’ extension requests were
granted.

Decision No. 68826 also required Applicants to “file with Staff and docket control any
proposed update to Exhibit B [ASAP] after they determine such modification is reasonable.”
Id. at Finding of Fact No. 95. On July 24, 2007, Applicants filed Infrastructure Evaluations

prepared by the consulting firm Westland Resources, Inc., which evaluations recommended

! Mustang, Crystal, Coronado Estates, and Sierra Sunset are owned and operated by Northem Sunrise; Miracle
Valley, Cochise, and Horseshoe Ranch are owned and operated by Southern Sunrise.

-2.
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certain modifications to the plant improvement plan set forth in Exhibit B of the order. On
August 7, 2007, Staff ﬁled a report which cohcluded that Applicants’ proposed modifications
could not be verified due to several outstanding issues. Applicants addressed Staff’s concerns in
response memoranda submitted on September 26, 2007 (information regarding Northern
Sunrise’s Mustang and Crystal water systems, and Southern Sunrise’s Cochise, Horseshoe
Ranch, and Miracle Valley water systems), and on November 5, 2007 (information regarding
Northern Sunrise’s Sierré Sunset and Coronado water systems). Ultimately, Staff determined the
Company’s proposed modifications for infrastructure improvements to be reasonable. See Staff
Reports ﬁled on October 19, 2007 é.nd November 30, 2007, attached hereto as Exhibit 1.
DISCUSSION

L The Deadline to Complete Improvements to the Mustang, Crvstal and Miracle Valley
Water Systems Should Be Extended to May 30, 2008.

Southern Sunrise will complete the improvements to the Cochise and Horseshoe Ranch

water systems by February 19, 2008. However, Applicants encountered unanticipated delays of

approximately six (6) to eight (8) weeks in the permitting process for improvements to the
Mustang, Crystal and Miracle Valley water systems due to an administrative backlog at Cochise
County. Applicants’ engineers met with Cochise County planning department representatives on
several occasipns to discuss the improvements, and county requirements concerning same. After
several meetings, the required permits were finally issued on December 18, 2007. Despite the
administrative delay, Applicants have pursued their maintenance and repair plans to the extent ,
possible, and construction improvements are now well under way for all three systems. See
survey list of action items, attached hereto as- Exhibit 2. Applicants have pursued these
infrastructure improvement projects in good faith, and request that the deadline to complete these

improvements be extended from February 19, 2008 to May 30, 2008.
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II. The Deadline to Comglete Improvements to the Sierra Sunset and Coronado Estates -
Water Systems Should Be Extended to December 31, 2008.

It has been approximately ten (10) weeks since Staff submitted its November 30; 2007

Staff Report, in which it concluded that proposed modifications to capital improvement plans for

the Sierra Sunset and Coronado Estates water systems were reasonable. A majority of the work

required for these facilities depends upon a joint venture with the Babocomari Group, and the

substantial cost savings realized will ultimately be passed on to ratepayers. However, the |

construction project is currently being held up by the Babocomari Group, which needs to resolve
some internal issues. As a result of the delay, the window of opportunity to eoordinate system
design improvements will close on February 19, 2008.

Northem Sunrise would still like to take advantage of an opportunity that it believes can
be achieved by December 31, 2008, to the benefit of its ratepayers. However, in the event some
written agreement is not reached with the Babocomari Group within the next ninety (90) days,
Northern Sunrise would be prepared to proceed with a different system improvement design,
albeit at an increased cost. See survey list of action items for Sierra Sunset and Coronado Estates
attaehed hereto as Exhibit 3. Therefore, Applicant respectfully requests on behalf of its
ratepayers that the time for complience : lee extended from February 19, 2008 to
December 31, 2008. ‘

III.  Applicants Should Be Required to File General Rate Applications by April 1, 2009,
Employing a Test-Year Ending December 31, 2008.

Because of the delays preventing them from completing the facility improvements for
seven separate water systems, Applicants seek approval to extend the deadline to file rate case

applications to April 1, 2009, using a test-year ending December 31, 2008.
CONCLUSION

Despite delays caused by: 1) bankruptcy proceedings to close the sale of water system

assets; 2) a lengthy administrative review and approval permitting process by Cochise County;

-4-
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and 3) internal matters with the Babocomari Group, Applicants have continued to repair, operate
and maintain the McLain Systems so that customers receive safe and reliable water. Once the
sale transaction closed on February 19, 2007, Applicants began addressing the more complex
system improvements. However, more timeiis required. Based on the circumstances of the delay,
Applicants assert that there is good cause to grant this motion. Finally, in order to make matters
consistent with the intent of the Decision No. 68826, Applicants should be allowed to utilize a
Test Year ending December 31, 2008, in order to capture as much capital investment in new
infrastructure and known and measurable operating expenses as possible.

» +h
RESPECTFULLY SUBMITTED this |4 day of February, 2008.

FENNEMORE CRAIG, P.C.

By: —
Jay L. Shapiro
Patrick J. Black
Suite 2600
3003 North Central Avenue
Phoenix, Arizona 85012
Attorneys for Northern Sunrise Water Company
and Southern Sunrise Water Company

ORIGINAL and 17 copies filed
this _Ii ay of February, 2008 to:

Docket Control

Arizona Corporation Commission
1200 West Washington Street

Phoenix, Arizona 85007
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Copy sent via e-mail and U.S. mail
this _iﬁ?iay of February, 2008 to:
Jane L. Rodda, ALJ

Hearing Division

Arizona Corporation Commission
400 W, Congress St.

Tucson, AZ 85701

Copy hand delivered
this 1Y{™day of February, 2008 to:

Christopher Kempley, Chief Legal Counsel.-

Legal Division

Arizona Corporation Commission
1200 W. Washington St.

Phoenix, AZ 85007

Steve Olea, Assistant Director
Utilities Division

Arizona Corporation Commission
1200 W. Washington St.
Phoenix, AZ 85007

Marlin Scott, Engineer

Arizona Corporation Commission
1200 W. Washington St.

Phoenix, AZ 85007
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TO: Docket Control 007 06T 19 A 852

FROM: _ Emest] ohnson
Director .~
74/ .

- Utilities Division

‘DATE: 'Octobcr“ 19, 2007

RE:  ~ COMPLIANCE FILING FOR DECISION NO. 68826 - STAFF RESPONSE
~ TO THE “RESPONSE OF AUGUST 7, 2007 STAFF REPORT” FILING BY

NORTHERN SUNRISE WATER COMPANY AND SOUTHERN SUNRISE

WATER COMPANY

DOCKET NO. W-20453A:06-0247 (CC&N FOR NSWC)

DOCKET NO. W-20454A-06-0248 (CC&N FOR SSWC)

DOCKET NOS. W-20453A-06-0251 (TRANSFER OF MCLAIN SYSTEMS)
W-20453A-06-0251
W-20454A-06-0251 } o
W-01646A-06-0251 - Njizona Corporation Commission

W-01868A-06-0251 DOCKETED
W-02235A-06-0251 , »
W-02316A-06-0251 0CT 19 2007

W-02230A-06-0251

W-01629A-06-0251 DOCKEVED BY 0
W-02240A-06-0251 , L '

On September 26, 2007, Northern Sunrise Water Company, Inc. (“NSWC”) and Southern
Sunrise Water Company, Inc. (“SSWC”) or “Companies” docketed a filing as a “Response To
August 7, 2007 Staff Report” for their proposed modification to the capital improvements per
Exhibit B to Decision No. 68826. This September 26, 2007 filing responded to five of the seven
~water systems; 1) Mustang, 2) Crystal, 3) Cochise, 4) Horseshoe, and 5) Miracle Valley. The
remaining other two systems, 6) Sierra Sunset and 7) Coronado, will be filed by November 1,

- 2007. '

Introduction

- Background

Pursuant to Decision No. 68826 (June 29, 2006), the Companies docketed on July 24,
2007, a “Notice of Filing” of thcir proposed modification to the capital improvements attached as
Exhibit B to Decision No. 68826. The Decision ordered “that NSWC and SSWC shall file any
proposed. amendiment or modification to Exhibit B with Docket Control as soon as practical. If

B0sm
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Staff has an objection to any proposed modlﬁcanon to Exhibit B, Staff shall file its obgec’uons in
the docket within 10 business days.” _

‘On August 7, 2007, Staff filed its response to the Companics’ July 24, 2007 ﬁliﬁg‘staﬁng'
* that it was Staff’s opinion that the actual customer demand for each water system was still

unknown and possible system interconnections may exist. Based on these unknown factors,
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the right to suggest revisions to the sizing and timing of certain projects
until the Companies submit to the Commission actual demand data for each water system by
completing Water Use Data Sheets and confirming if any of the water systems are actually
interconnected with one another. :

Companies’ Se’cond'Filing‘

In its September 26, 2007 filing, the Companics provided thc Water Use Data Sheets,
system interconnection verification, and a response to the water loss issue for the Crystal,
Mustang, Cochise, Horseshoe, and Miracle Valley water systems. Based on the above requested
data, the Companies amended their modified capital plant improvements as follows:

1. Mustang and Crystal Systems — These two systems are confirmed to be
interconnected, which modified the original ACC recommendation of two 60,000
gallon storage tanks to a 100,000 storage tank. The existing well capacities were
shown to be adequate. The Companies now recommend rehabilitation of the wells in
lieu of replacement. The existing hydropneumatic tank system will be replaced with
a new pre-packaged booster station.

2. Cochise and Horseshoe Systems - _Thesé two systems are interconnected and the
Companies concur with the original ACC recommendations.

3. Miracle Valley System - The Companies concur with the original ACC

recommendations. The existing hydropneumatic tank system will be replaced with a
new pre-packaged booster station.

Staff’s Second Response
After reviewing the Companies’ September 26, 2007 filing for the Crystal, Mustang,

Cochise, Horseshoe, and Miracle Valley watcr systems, it is Staff’s opinion that the Compames
proposed modifications to the capital improvements are reasonable.

EGJ:MSJ:red

Originator: Marlin Scott, Jr.
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Mr. Patrick Black

FENNEMORE CRAIG
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TO: Docket C%ltr 1 T NN 30 A & ib

FROM: Emest Johnso 57 C\ g ,,_n" T
Director GOURLT wuto -
Utilities Division

DATE: November 30, 2007

RE: COMPLIANCE FILING FOR DECISION NO. 68826 - STAFF RESPONSE
TO THE “NOTICE OF FILING” FILING BY NORTHERN SUNRISE WATER
COMPANY

DOCKET NO. W-20453A-06-0247 (CC&N FOR NSWC)
DOCKET NO. W-20454A-06-0248 (CC&N FOR SSWC)
DOCKET NOS. W-20453A-06-0251 (TRANSFER OF MCLAIN SYSTEMS)
W=20453A-06-0251-
W-20454A-06-0251
W-01646A-06-0251
W-01868A-06-0251

W-02235A-06-0251 Aiizona Corporation Comimission
W-02316A-06-0251 DOCKETED
W-02230A-06-0251

W-01629A-06-0251 NOV $ 0 2007

-

DOCKETED w1 k
)

On November 5, 2007, Northern Sunrise Water Company, Inc. (“NSWC”) docketed a
“Notice of Filing” for its proposed modification to the capital improvements per Exhibit B to
Decision No. 68826. This November 5, 2007 filing responded to the two remaining water
systems; Sierra Sunset and Coronado. The five other water systems; Mustang, Crystal, Cochise,
Horseshoe, and Miracle Valley, were filed on September 26, 2007 with a Staff response filed on
October 19, 2007.

W-02240A-06-0251

Introduction

Background

Pursuant to Decision No. 68826 (June 29, 2006), NSWC and Southemn Sunrise Water
Company, Inc. (*SSWC”) or “Companies” docketed on July 24, 2007, a “Notice of Filing” of
their proposed modification to the capital improvements attached as Exhibit B to Decision No.
68826. The Decision ordered “that NSWC and SSWC shall file any proposed amendment or
modification to Exhibit B with Docket Control as soon as practical. If Staff has an objection to
any proposed modification to Exhibit B, Staff shall file its objections in the docket within 10
business days.”

e
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On August 7, 2007, Staff filed its first response to the Companies’ July 24, 2007 filing
stating that it was Staff’s opinion that the actual customer demand for each water system was still
unknown and possible system interconnections may exist. Based on these unknown factors,
Staff could not verify if the modified capital plant improvements were adequately sized. For this
reason, Staff reserved the right to suggest revisions to the sizing and timing of certain projects
until the Companies submit to the Commission actual demand data for each water system by
completing Water Use Data Sheets and confirming if any of the water systems are actually
interconnected with one another.

On October 19, 2007, Staff filed its response to the Companies’ September 26, 2007
filing for the Crystal, Mustang, Cochise, Horseshoe, and Miracle Valley water systems which
included the above requested data. After review of this data, it was Staff’s opinion that the
Companies’ proposed modifications to the capital improvements for the five systems were
reasonable.

Company’s November 5, 2007 Filing

In its filing, NSWC provided the Water Use Data Sheets, system interconnection
information, and a response to the water loss issue for the Sierra Sunset and Coronado water
systems. Based on the above requested data, the Companies amended thBll‘ modified capital
plant improvements as follows:

1. Sierra Sunset System — Although the initial filing stated it is “possible” that the Sierra
Sunset system is interconnected with the adjacent water system(s); NSWC
recommends a new, adequately-sized interconnection between the Sierra Sunset and
Coronado systems. These two systems would then operate together as a single
system along with the proposed Babocomari Development. This proposed three-
system interconnection would then eliminate the original ACC recommendation of
the installation of a 30,000 gallon storage tank on the Sierra Sunset system. The
revised Sierra Sunset system’s storage requirement of 19,000 gallons would then be
added to the proposed Babocomari storage capacity. The existing well capacity of 20
GPM when combined with Coronado and Babocomari is sufficient.

2. Coronado System —~ The interconnection information is the same as #1 above. The
proposed three-system interconnection would then eliminate the original ACC
recommendation of the installation of a 100,000 gallon storage tank on the Coronado
system. The revised Coronado system’s storage requirement of 72,000 gallons would
then be added to the proposed Babocomari storage capacity. The existing well
capacity of 110 GPM when combined with Sierra Sunset and Babocomari is
sufficient.

3. Babocomari Site — The proposed Babocomari site will have a 600 GPM well, 345 ,000
gallons of storage and a 1,975 GPM booster station.
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Staff’s Response to the November 5, 2007 Filing
After reviewing NSWC’s filing for the Sierra Sunset and Coronado water systems, along

with the proposed Babocomari site, it is Staff’s opinion that NSWC’s proposed modifications to
the capital improvements are reasonable.

EGI:MSJ:red

Originator: Marlin Scott, Jr.
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Mustang and Crystal
Total Customers Served: 127

The ACC mandated improvements for Mustang are:

Add meter to well. Complete.

Construct a minimum 6 ft. high chain link fence with barbed wire 400 LF. Complete.
Construct 12 fi. wide chain link gate. Complete.

Replace existing well with new well. Under Construction.

Replace well pump and piping. Under Construction.

New Electrical Control and wiring system. Under Construction.

New 5,000-Gallon Pressure Tank. Not Applicable, see description below.

New 60,000 Gallon storage tank (at least this size). Under Construction.

Survey Property to establish property boundaries of at least two wells. Complete.

e o

The ACC mandated improvements for Crystal are:

1. Add meter to well. Complete.

2. Construct a minimum 6 ft. high chain link fence with barbed wire 400 LF.Complete.
. Construct 12 ft. wide chain link gate. Complete.

Replace existing well with new well. Under Construction.

Replace well pump and piping. Under Construction.

New Electrical Control and wiring system. Complete.

New 5,000-Gallon Pressure Tank. Not applicable, see description below.

New 60,000 Gallon storage tank (at least this size). Under Construction.

Survey Property to establish property boundaries of well site. Complete.

VPO L AW

As Mustang and Crystal are interconnected, they were treated as one system.

A new 100,000 Gallon water storage tank is under construction at Mustang.

A new 350 Gallon per minute VFD booster pumping station has been delivered, and is
awaiting installation. This eliminates the need for a hydropneumatic tank.

New security fencing and gate and upgrades to the electrical system are part of the
project.

Crystal and Mustang are now interconnected.

Rehabilitation of Mustang and Crystal wells will commence upon completion of tank and
booster installation. '

VV V VYV

Several, Non-ACC mandated improvements were made to both facilities as well. These include:

Cleaned up facilities.

Installed chlorinators.

Necessary valving replaced for interconnect.

Installed and replaced necessary piping and pressure vessels.

b S




Miracle Valley
Total Customers Served: 255

The ACC mandated improvements for Miracle Valley are:

[\ T

VRN AW

Add meter to well. Complete.

Construct a minimum 6 ft. high chain link fence with barbed wire 400 LF. Under
Construction.

Construct 12 ft. wide chain link gate. Under Construction.

Add two 7.5 hp booster pumps. Under Construction.

Rebuild Electrical Control and wiring system. Under Construction.

Add storage tank Minimum 150,000 gallons. Under Construction.

Replace 5,000 Gallon pressure tank. Not applicable, see description below.

Add sampling tap to well. Complete.

Survey property to establish property boundaries of two well sites. Complete.

» A new 150,000 Gallon water storage tank is under construction at Miracle Valley.

> A new 350 Gallon per minute VFD booster pumping station has been delivered, and is
awaiting installation. This eliminates the need for a hydropneumatic tank.

» New security fencing and gate and upgrades to the electrical system are part of the
project.

Several, Non-ACC mandated improvements were made to this facility as well. These include:

1. Cleaned up well site.
2.
3. Commenced design and approvals for equipping Miracle Valley Well #2. This well will

Installed chlorinator. Started chlorinating system May 24th.

provide redundancy in the system.
Installed 40 HP Well pump and motor and electrical starter.
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Sierra Sunset and Coronado Estates
Total Customers Served: 222

The ACC mandated improvements for Sierra Sunset are:

1. Construct a minimum 6 ft. high chain link fence with barbed wire 400 LF. Complete.
2. Construct 12 ft. wide chain link gate. Complete.

3. Survey Property to establish property boundaries of well site. Ongoing.

4. Install customer meters to 30 customers. Complete.

The ACC mandated improvements for Coronado Estates are:

Add meter to well. Complete.

Construct a minimum 6 ft. high chain link fence with barbed wire 400 LF. Complete.
Construct 12 ft. wide chain link gate. Complete.

Replace well pump and piping. Complete.

New Electrical Control and wiring system. Complete.

New 5,000-Gallon Pressure Tank. Pending Babocomari Project.

New 100,000 Gallon storage tank (at least this size). Pending Babocomari Project.
Survey Property to establish property boundaries of well site. Complete.
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Several, Non-ACC mandated improvements were made to both facilities as well. These include:

Coronado Estates
1

Removed old storage tank.

Cleaned up well site.

Installed flow meters.

Replaced 20HP well pump & motor.
Replaced column pipe.

Cleaned up electrical panels.

Installed booster station.

Replaced 7 1/2HP booster pump and motor.
Installed new 10HP booster pump.
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Sierra Sunset

Cleaned up site.

Replaced 15HP pump & motor.

Installed new column pipe and wire on pump.

Replace well starter controls.

Installed two 120 Gallon surge tanks and pressure switch.
Installed chlorinator.

Installed 4" valve.
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